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SUMMARY 
The Office of Inspector General conducted an investigation after receiving a denunciation 
that Les Constructions Lavacon Inc. demanded a discount from its subcontractors for 
change orders regarding the expansion and renovation of the Pierrefonds Library. The 
work was part of a program set up several years ago to increase and improve library 
services in Montréal.  

Following the call for tenders issued on January 11, 2017, Les Constructions Lavacon Inc. 
was declared the lowest compliant bidder with an amount of $20,350,614.02. Work began 
in spring 2017 and ended in fall 2018 during which thirty (30) subcontractors worked on 
the project under the responsibility of Les Constructions Lavacon Inc.  

As part of its investigation, the Office of Inspector General interviewed ten (10) 
subcontractors who worked on the Pierrefonds Library project. The investigation revealed 
that Les Constructions Lavacon Inc. concluded an agreement with each subcontractor 
under which they undertook to give the company a discount (a “cut”) of 5 to 15% on the 
value of their work for each change order.  

The investigation showed that the procedure for paying the discount was the same for all 
the subcontractors. When a change order was issued, the subcontractors would send their 
estimate to Les Constructions Lavacon Inc., which would then submit it to the City’s project 
managers. Once the estimate was accepted, Lavacon would send the purchase order to 
the subcontractors less an amount equal to the discount included in the agreement. On 
completion of the work, the subcontractors would send their invoices for the same amount 
as listed in the purchase order.  

At no time were the City’s project managers aware of such an agreement and it would 
have been impossible for them to know about it since the subcontractors were under the 
responsibility of the general contractor. What’s more, when change orders were received, 
Les Constructions Lavacon Inc. was required to enter the amount submitted by the 
subcontractor for the change order on the form provided for this purpose in the contract. 
The contract thus provided a mechanism for Ville de Montréal to see the amount that the 
subcontractor would be paid. The method of payment for the discounts received by Les 
Constructions Levacon Inc. allowed the company to avoid paying the full value of the work 
performed by the subcontractors while collecting full payment from Ville de Montréal.  

The investigation also showed that each subcontractor interviewed concluded such an 
agreement shortly after the contract was awarded to Les Constructions Lavacon Inc. by 
Ville de Montréal and that these agreements remained in effect for the duration of the work 
on the library.  

Testimony gathered from the subcontractors during the investigation showed that Les 
Constructions Lavacon Inc. had incorporated the agreement in its contract with 
subcontractors. Four (4) subcontractors confirmed that this agreement was imposed on 
them, even though two (2) did not sign the agreement in their contract. For example, a 
subcontractor explained that an employee of Les Constructions Lavacon Inc. told him that 
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the discount would be applied to the purchase orders even if he refused to sign the 
agreement. This scheme is unacceptable and should be publicly denounced.  

Four (4) subcontractors confirmed that they raised the prices of their estimates for change 
orders to offset the discount they had to give Les Constructions Lavacon Inc. They 
specified that they increased the price of their estimate by the same amount as the 
discount they had to give Les Constructions Lavacon Inc.  

From a contractual standpoint, the Inspector General concluded that because of the 
agreements, Ville de Montréal did not pay a fair price for subcontracting work arising from 
change orders. The contractor’s actions increased Ville de Montréal’s costs for change 
orders. As one subcontractor explained, almost all his profit was wiped out because of the 
discount he had to give the general contractor. These losses were impossible for his 
business to absorb, forcing him to raise the price of his estimates.   

Two (2) of the four (4) subcontractors mentioned above indicated that it was an employee 
of Les Constructions Lavacon Inc. who told them to increase the amount of the estimates 
to offset the discount. A subcontractor confirmed to the Office of Inspector General that 
he produced two estimates for change orders: a higher estimate including the discount 
and another excluding the discount, which he kept for his files.  

Lastly, by having these agreements with its subcontractors, Les Constructions Lavacon 
Inc. did not fulfill its duty to act in its client’s best interests. These agreements placed the 
company in a conflict of interest between its own interests and those of Ville de Montréal 
since it stood to gain financially by having the change orders carried out at the highest 
possible price due to the proportional discount.  

In conclusion, the Inspector General is of the opinion that such a situation cannot be 
tolerated at Ville de Montréal and that the actions of Les Constructions Lavacon Inc. during 
management of the contract constitute a fraudulent practice under the City’s bylaw on 
contract management and recommends that the company be listed in the Register of 
Ineligible Persons for a period of five (5) years pursuant to such bylaw. 
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1. Preliminary remarks 
1.1 Clarifications 

Under section 57.1.8 of the Charter of Ville de Montréal, metropolis of Québec (CQLR c C-
11.4) (hereinafter Charter of Ville de Montréal), the Inspector General has the mandate to 
oversee contracting processes and the carrying out of contracts by the City or by a related 
legal person. 

The Inspector General decided to avail herself of section 57.1.23 par. 2 of the Charter of 
Ville de Montréal, which states that the Inspector General may, at any time, send a report 
to the Ville de Montréal Council presenting findings or recommendations that warrant 
being brought to its attention. 

1.2 Warning 
The Inspector General does not conduct criminal investigations, but investigations of an 
administrative nature. In this report, each time the term “investigation” is used, this refers 
to an administrative investigation and should in no way be interpreted as referring to a 
criminal investigation.  

1.3 Applicable standard of proof 
The Inspector General has a duty to deliver quality reports that are timely, objective, 
accurate and presented in a manner to ensure that the individuals and organizations under 
her jurisdiction are able to act on the information provided.  

Consequently, in support of her opinions, reports and recommendations, the Inspector 
General imposes upon herself the burden of proof of the civil standard of the balance of 
probabilities.1 

1.4 Terminology used in the report 
For the sake of simplicity, the Inspector General considers it useful to list the recurring 
terms in this report. Thus, whenever reference is made to Luigi Pallotta, it will be for 
actions taken as president of Lavacon. Similarly, any reference to Lavacon's president or 
head of Lavacon refers only to Luigi Pallotta and no other person. Lastly, when the term 
“Agreement” is used in this report, it specifically refers to the “Cost-Sharing Agreement” 
between Lavacon and its subcontractors.  

1.5 Identification of subcontractors 
In order to carry out the investigation, the Office of Inspector general had to meet with ten 
(10) heads of subcontracting companies hired by Lavacon for the work on the Pierrefonds 

                                                           
1 Evidence is sufficient if it renders the existence of a fact more probable than its non-existence (see 

article 2804 of the Civil Code of Québec). 
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Library. Their testimonies and cooperation during the investigation were essential to 
uncovering the discounts and their consequences during the work.  

Consequently, as provided by law,2 the Inspector General will protect the anonymity of 
these witnesses who cooperated during the investigation and none will be identified in this 
report.  

To facilitate reading and comprehension of the investigation and the report, the ten (10) 
subcontractors will be identified alphabetically from A to J, in bold uppercase letters. Only 
the Inspector General and authorized staff know their true identities, which under no 
circumstances have been revealed to Luigi Pallotta, Lavacon and Ville de Montreal's 
business units.  

2. Contract covered by the investigation 
2.1 Denunciation received 

The Office of Inspector General received a denunciation regarding the Pierrefonds Library 
expansion and renovation project. Two things were mentioned in the denunciation: first, 
that Lavacon would not provide the cost associated with its subcontractors’ work and 
second, that Lavacon would demand that its subcontractors pay a “premium” of 
approximately 15% for work resulting from change orders.  

Following receipt of this information, the investigating officers interviewed some of the 
subcontractors to obtain more details on these allegations and Lavacon's actions during 
the work.  

2.2 History of the contract 
In 2007, Ville de Montreal implemented a library renovation, expansion and construction 
program (RAC) to “increase and improve library services while enriching the cultural 
quality of Montrealers’ living environment.3 Several projects were targeted by this initiative 
and in October 2012, the City’s Executive Committee approved the expansion and 
renovation project for the Pierrefonds Library.  

On September 26, 2016, a first public call for tenders was issued but then cancelled 
because the price of the lowest compliant bid exceeded the amount of Ville de Montréal’s 
control estimate, which is mandatory under the Cities and Towns Act. Lavacon submitted 
a bid in this call for tenders but was not the lowest compliant bidder.  

                                                           
2 Charter of Ville de Montréal, metropolis of Québec, chapter C-11.4., s. 57.1.14. 
3 Ville de Montréal, Les bibliothèques, Programmes RAC., 
http://ville.montreal.qc.ca/portal/page?_pageid=4276,118637577&_dad=portal&_schema=PORTAL 
 

http://ville.montreal.qc.ca/portal/page?_pageid=4276,118637577&_dad=portal&_schema=PORTAL
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Ville de Montréal re-examined the cost of the project and found ways to reduce it. Thus, a 
second public call for tenders was issued on January 11, 2017 and fourteen (14) 
companies obtained the specifications. Ten (10) companies ultimately participated and 
Lavacon won with the lowest compliant bid of $20,350,614.02 (taxes, contingencies and 
incidentals included).  

2.3 Call for tenders 5887 – Expansion and renovation of the Pierrefonds 
Library 

On March 27, 2017, the City Council awarded the contract to Lavacon for a construction 
period from April 2017 to August 2018. Among other things, the work required the 
contractor to respect the main sustainable development principles for Ville de Montréal 
buildings by aiming for a LEED-NC Gold certification, make changes to the structure, 
perform demolition work and remove the existing clay brick for reuse.   

3. Scope and extent of the investigation 
3.1 Scope of the investigation 

The Office of Inspector General’s investigation revolved around the agreements Lavacon 
would have concluded with its subcontractors, whereby they undertook to pay a “cut” of 
5% to 15% of the value of each change order.  

To verify the accuracy of the denunciation, more than fifty (50) change orders were 
analyzed from August 2017 to May 2018. As part of the inquiry, the investigating officers 
interviewed sixteen (16) witnesses and analyzed more than five thousand one hundred 
(5,100) pages of documents.  

They also interviewed ten (10) of the thirty (30) subcontractors who worked on the library 
project. Of these, only one subcontractor had not yet performed work resulting from 
change orders when he met with the investigating officers. The Office of Inspector 
General’s analysis of the change orders therefore deals with nine (9) subcontractors who 
had performed work stemming from change orders when they were interviewed by the 
investigating officers. However, the analysis of the Agreements and the circumstances 
surrounding their conclusion relates to the ten (10) subcontractors interviewed.  

The investigation showed that Lavacon did in fact have an Agreement with its 
subcontractors whereby it obtained a discount ranging from 5% to 15% on the value of the 
change orders. By seeking to obtain benefits inconsistent with its contractual obligations, 
Lavacon failed to act in the best interests of its client and was ultimately disloyal to Ville 
de Montréal.  

3.1.1 Distinction between discount and payment discount 

It is important to distinguish between the discounts discussed in this report and the 
payment discounts that are a recognized practice in the construction industry. According 
to the tendering code of the Québec bid depository, a payment discount is defined as “a 
discount freely granted for prompt payment at the conclusion of a contract between the 
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lowest compliant bidder and the contractor.”4 A payment discount is a discount that the 
subcontractor grants the contractor for paying promptly and is related to the payment 
method. A payment discount is completely different from the type of discounts discussed 
in this report, which are related to the subcontractors’ work in response to change orders. 
The Inspector General would like to emphasize that the discounts mentioned in this report 
never mean a payment discount between Lavacon and its subcontractors but rather what 
is commonly referred to as a “cut.”  

3.2 Notices to interested parties 
Before releasing the results of her investigation, the Inspector General sent each of the 
parties concerned a Notice to Interested Parties (hereinafter the Notice), in accordance 
with her duty of procedural fairness. On November 20, 2018, the successful bidder of call 
for tenders 5887, Les Constructions Lavacon Inc. (hereinafter Lavacon), and its president 
Luigi Pallotta, each received a Notice apprising them of the relevant facts obtained during 
the Inspector General's investigation and giving them the opportunity to make their 
comments and representations in writing to the Office of Inspector General.  

On that same day, and for the same purpose, an identical Notice was sent to the business 
unit of Ville de Montréal involved in the file, the Real Estate Management and Planning 
Department. In the days following the dispatch of the Notices, the Inspector General 
received responses to the Notices from their recipients. The facts and arguments 
submitted were considered by the Inspector General and will be addressed in this report. 

4. Lavacon’s obligations 
The tender specifications impose on Lavacon a number of obligations, of which the 
following are relevant to the Office of Inspector General’s investigation.  

4.1 Outsourcing 
Under the General Conditions resulting from call for tenders 5887 and reproduced below, 
outsourcing is permitted for the work, but the contractor must submit to the Director a list 
of selected subcontractors and a description of the work they will perform.  

 

                                                           
4 Code de soumission., Bureau des soumissions déposées du Québec., chapitre J., s. 1.1 para. 1.  
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Although the contract allows outsourcing, Lavacon’s use of subcontractors does not create 
a contractual relationship between them and Ville de Montréal. Clauses 2.3.3.5 and 
2.3.3.6 of the contract are clear and explicit in this regard:   

 

If the contractor decides to use subcontractors, it is considered to be the general contractor 
and remains Ville de Montréal’s respondent while the work is being performed.  

4.2 Change orders 
A change order – or an extra, according to the text of the Agreements concluded by 
Lavacon – is accessory to the main contract and does not change the nature of the main 
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contract.5 In other words, the work related to a change order must not change the nature 
of the main work provided for in the initial contract between Ville de Montréal and the 
contractor. This work may be carried out by the general contractor or a subcontractor once 
Ville de Montréal approves the authorized personnel. This distinction is important because 
it changes the value of the administration cost that the general contractor can claim for the 
work related to the change order.   

4.2.1 Administration costs 

Administration costs are used to cover the general contractor's and subcontractor's profits 
and general administrative expenses for carrying out a change order.  

As provided for in clause 5.1.7.12 of the Special Conditions, when the work related to a 
change order is performed by a subcontractor, the latter may add 12% to the price of the 
work to cover administration costs. Then, the general contractor may add 6% to the 
amount obtained from the subcontractor to cover its administration costs on the 
subcontractor's work.  

Where work related to a change order is performed by the general contractor and not by 
a subcontractor, the general contractor may add 12% of the value of the work to cover the 
associated administration costs.  

Clauses 5.1.7.11 and 5.1.7.12 of the Special Conditions state the following: 

                                                           
5 Cities and Towns Act (CQLR, c. C-19), s. 573.3.0.4. 
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It should be noted that Lavacon is challenging Ville de Montréal’s interpretation of clause 
5.1.7.12, claiming that it is entitled to 12% in administration costs for the change orders, 
regardless of whether the work was performed by the company or a subcontractor. 
Although relevant to Lavacon and Ville de Montréal, this matter is beyond the scope of 
this investigation and was not addressed in this report since it is not related to the subject 
matter, which is the Cost-Sharing Agreements.  

4.2.2 Form 7.1 

In addition, the contract resulting from call for tenders 5887 provides in the Special 
Conditions for Form 7.1 (hereinafter the Form) that the City manager or executive and the 
contractor must use to have a change order approved. This Form is used to detail in 10 
points the amount claimed for the work performed by the contractor or his subcontractors 
for extras.  

When approving a change order, the general contractor provides a breakdown of the value 
of the work performed by the subcontractor(s) involved. The Form makes it possible to 
see what work was performed by the subcontractor (line 4) and by the general contractor 
(line 1). Line 4 also shows that the amount indicated for the value of subcontracted work 
must include the subcontractor’s 12% in administration costs. Line 6 indicates the 6% that 
the contractor can add for its own administration costs on the subcontractor's work.  

Page 2 of Form 7.1, as it appears in the specifications is reproduced below:  
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The Form therefore requires the contractor to disclose the value of the work performed by 
its subcontractor as part of a change order. This form ensures transparency between the 
contracting parties concerning payments and work related to change orders. In addition, 
we can see at the bottom of the form that Ville de Montréal representatives sign and 
approve the work based on the value presented in lines 1 to 10. What is not apparent from 
the form is whether the subcontractors receive the entire amount approved for the work.  

To recap, when work related to a change order is performed by a subcontractor, the latter 
is entitled to add 12% in administration costs to the pre-tax amount of his work and the 
general contractor may then add 6% for its own administration costs.  

4.3 Civil Code of Québec 
In addition to its contractual obligations, Lavacon also has general obligations under the 
Civil Code of Québec applicable to contractors who enter into a business contract. Articles 
1375 and 2100 of the Civil Code of Quebec require Lavacon to act in good faith and in the 
best interests of its client in the context of its contractual relationship with Ville de Montréal:  

Article 1375: “The parties shall conduct themselves in good faith both at 
the time the obligation arises and at the time it is performed or 
extinguished.” 
 
Article 2100: “The contractor and the provider of services are bound to 
act in the best interests of their client, with prudence and diligence. 
Depending on the nature of the work to be carried out or the service to 
be supplied, they are also bound to act in accordance with usage and 
good practice and, where applicable, to ensure that the work carried out 
or service supplied is in conformity with the contract. 
 
Where they are bound to an obligation of result, they may not be relieved 
from their liability except by proving superior force.” 

 

5. Facts revealed during the investigation 
5.1 Agreements between Lavacon and its subcontractors 

The Office of Inspector General’s investigation revealed a Cost-Sharing Agreement 
between Lavacon and each of the ten (10) subcontractors interviewed by investigating 
officers. This Agreement stipulated that the subcontractors must give Lavacon a 5% to 
15% discount on the pre-tax amount of change orders. With respect to the ten (10) 
subcontractors interviewed, the first Agreement was signed in spring 2017, following the 
contract award by Ville de Montréal to Lavacon. 

The Inspector General obtained a copy of the written Agreement for nine (9) 
subcontractors. These subcontractors explained that it was incorporated as a schedule to 
their outsourcing contracts with Lavacon. Of these, six (6) signed and dated the document 
while the other three (3) did not sign it even though it appeared in their contract. Although 
unsigned, the written document evidencing these Agreements corroborates these facts. 
The tenth subcontractor stated that he verbally concluded the Agreement with Lavacon 
and that he did not remember signing an agreement on this matter.  
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Other than the percentage of the discount they “granted” to Lavacon and the names of the 
signing parties, the wording of this Agreement was the same for all the subcontractors. 
Among other things, the contract states that the discounts are compensation for Lavacon's 
representation with the City for certain disputes and changes.  

The Agreement template is reproduced below:  

 

It should be noted that Ville de Montréal was not aware that such an Agreement existed 
between Lavacon and its subcontractors. Moreover, it was impossible for Ville de Montréal 
to obtain it from the subcontractors as there is no contractual relationship between the City 
and the subcontractors. This document was obtained pursuant to the powers granted to 
the Inspector General.  
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5.2 How the Agreements worked 
The Office of Inspector General’s investigation showed that the procedure for giving the 
discount was the same for all the subcontractors. The subcontractors interviewed 
explained that when a change order was received, they submitted an estimate to Lavacon 
which, as general contractor for this work, submitted a proposal to Ville de Montréal 
representatives and professionals to approve the price of the change order.  

As noted in section 4.2.2, the amount approved on Form 7.1 was to reflect the 12% mark-
up for the subcontractor's administration costs, to which Lavacon added a permitted mark-
up of 6% for its own administration costs.  

After approving the change order using Form 7.1, Lavacon would send a purchase order 
reduced by the 5% to 15% discount, as provided for in the Agreements with each 
subcontractor. The subcontractor would then send an invoice corresponding to the 
purchase order amount, which Lavacon would pay. Using this subterfuge, Ville de 
Montréal staff could hardly know how much the subcontractors were actually paid, 
because it was not the amount that appeared on Form 7.1.  

The discounts given by the subcontractors therefore means that they gave almost all of 
their administration costs away to Lavacon. For example, a subcontractor who gave 
Lavacon a 10% discount saw his administration cost and profit reduced to 2% while 
subcontractors who gave a 15% discount lost the entire administration cost associated 
with the change order plus another 3%. Note that the administration costs, as stipulated 
in the contract resulting from CT 5887, were to include the subcontractor's profit on a 
change order. 

The Office of Inspector General’s investigation clearly showed that there was a Cost-
Sharing Agreement between Lavacon and its subcontractors for the work on the 
Pierrefonds Library. The content of this Agreement was identical except for the discount 
rate, which varied among the ten (10) subcontractors interviewed. In addition, the discount 
was applied in the same way for all the subcontractors, i.e. deducted from the purchase 
order that Lavacon would send for the change orders.  

5.3 Inflated change order prices 
As presented in section 5.1, the Agreement includes a statement by the subcontractors to 
the effect they did not increase the price of their estimates to offset the discount granted 
to Lavacon.  

During his interview with the investigating officers, Luigi Pallotta reiterated that “the 
subcontractor does not change his price to offset the discount” and that this discount does 
not affect the City, because it “has nothing to do with the price.” Similarly, Mr. Pallotta 
explained that the City is still paying a fair price for the work since this discount comes out 
of the subcontractor's pocket. Mr. Pallotta added that this discount does not concern the 
City because this type of agreement is between the subcontractor and him:  
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“My subcontractor and I agree not to allow the City to benefit from this 
discount ... ... because it belongs to me and my subcontractor.”6 

However, the investigation showed that following this Agreement with Lavacon, four (4) 
subcontractors – A, B, D and E – raised the price of their estimate for change orders. 
Moreover, subcontractor B said that he increased his price at Lavacon’s request, while 
subcontractor C said that a Lavacon employee asked him to raise his prices but that he 
refused to do so.   

Subcontractors A, B, D and E explained that they would raise the value of their estimate 
by an amount equal to the discount rate stipulated in their Agreement with Lavacon. The 
City therefore did not pay a fair price for these change orders because of the discount 
Lavacon demanded from its subcontractors. Subcontractor A explained that he hid this 
rate in his estimate because he could not afford to lose 10%:  

“For sure we hide it in our estimate [...] we’re not going to lose 10% [...]”7 

As explained in section 4.2.1, the contract allows subcontractors to add 12% to the amount 
of their estimate to cover administration costs, which include the profits of specialized 
subcontractors.  

However, subcontractor D said that once all the different items of the change order are 
factored in, his price is raised by 10% and that even his employees are not aware of this 
increase in their estimate. He explained that he has no choice but to increase his price; 
otherwise, the discount would eat away much of his profit on change orders; his business 
cannot survive on 2% profit.  

Just as for all the other subcontractors, Lavacon paid subcontractor D 10% less than the 
amount of his estimate for change orders.   

5.3.1 Case of Subcontractor B 

Subcontractor B explained that he also raised the price of his estimates for change orders 
by the same amount as the discount rate agreed with Lavacon. He explained that he was 
“creative” when raising his price but that he never touched the price of labour. An analysis 
of the documentation showed that he slightly raised the price of almost all the items on his 
estimate to arrive at a higher price so as to offset the discount.  

Subcontractor B also explained that it was a Lavacon representative himself who told him 
to increase his bid price by the same amount as the discount. Subcontractor B provided 
documentation to corroborate the assertion that he raised the price of his estimate for 
change orders. The documentation consisted of two (2) estimates for a change order, one 
higher and one at the regular price, which he kept on file.  

                                                           
6 Comments by Luigi Pallotta to the investigating officers.  
7 Comment from a representative of subcontractor A to the investigating officers.  
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The investigating officers obtained copies of both (2) estimates. They showed a different 
amount to reflect the value of the discount. It can be seen that almost all the items are 
affected, from labour to the cost of the equipment used for the work.  

5.3.2 Case of Subcontractor C 

5.3.2.1 Lavacon’s request 

Subcontractor C also said that a Lavacon representative asked him to raise the price of 
his estimate for change orders. During his meeting with the investigating officers, this 
subcontractor explained that on at least four (4) occasions, a Lavacon representative 
asked him to raise the price of his estimate for a change order. Each of these Lavacon 
requests was made verbally and never in writing. Subcontractor C emphasized that he 
refused to do so every time, even though he signed the Agreement with Lavacon. In this 
regard, the subcontractor explained to BIG investigating officers that he quickly signed the 
document without reading the content of the Agreement but maintained that he always 
refused to raise his prices to offset the discount. Subcontractor C said that the Lavacon 
representative told him that the discount demanded was “Lavacon's profit” and not an 
amount to defend the subcontractor’s interests as stated in the Agreement.   

5.3.2.2 Email exchanges 

The Inspector General obtained a copy of an email sent by an employee of subcontractor 
C to the Lavacon project manager that corroborates this subcontractor’s assertion. This 
email was sent well ahead of the original denunciation filed with the Office of Inspector 
General. The Inspector General notes that Lavacon's project manager's superior had been 
copied but that Lavacon did not respond to subcontractor C’s email.  

This e-mail contained the subcontractor’s billing items for work done, and as can be seen 
at the bottom of the e-mail, a statement by the subcontractor to the effect that the amount 
mentioned in the e-mail was not increased, despite Lavacon’s request to do so.  

The sentence is easily visible since it is located immediately below the last line indicating 
the subcontractor’s “TOTAL FINAL COST” for the work. In order to ensure confidentiality 
and protect the identity of the subcontractor, the Inspector General cannot reproduce all 
the contents of the email without identifying individuals at both Lavacon and at 
subcontractor C. The extract reproduced here therefore does not represent the entire 
document received:  
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The Nota Bene states to Lavacon that no additional costs were added. When interviewed 
by the investigating officers, subcontractor C confirmed that his note was intended to 
indicate to the contractor his refusal to include additional costs because of the latter’s 
request. The rate of 10% is the rate indicated in his Agreement with Lavacon, and the 
“additional charges” refer to the instructions given to the subcontractor to increase the 
price of his estimate. The Inspector General also notes the subcontractor's use of the term 
“additional costs” to describe the discounts, thus supporting his assertion that Lavacon 
asked him to raise the price of his estimate.  

In conclusion, four (4) subcontractors (A, B, D, E) confirmed that they raised their prices 
for change orders due to Lavacon’s discounts. In addition, two (2) subcontractors (B and 
C) explained that it was a Lavacon employee who asked them to increase the amount of 
the estimates for the change orders. Ville de Montréal therefore did not pay a fair price for 
these change orders because of the discount these subcontractors had to give Lavacon.  

5.4 Incorporation of the Agreement in the outsourcing agreements 
The investigation conducted by the Office of Inspector General also revealed the 
circumstances surrounding the incorporation of these Agreements in Lavacon’s 
outsourcing agreements.  

During his interview with the investigating officers, Luigi Pallotta stated that Lavacon did 
not impose these Agreements and that they were reached voluntarily after negotiations. 
However, the facts show that these Agreements were indeed imposed on reluctant 
subcontractors.  

Contrary to Luigi Pallotta’s assertions, four (4) subcontractors explained that this 
Agreement was imposed on them, regardless of whether they signed the document in their 
contract. The facts gathered also show that the Agreement was applied to each 
subcontractor who carried out a change order during the period covered by the 
investigation.     
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5.4.2 Signed and unsigned Agreements 

5.4.2.1 Signed Agreements 

The investigation showed that six (6) of the ten (10) subcontractors (C-F-G-H-I-J) signed 
the document and that, of this number, subcontractors C and F claimed that Lavacon 
imposed the Agreement on them. Subcontractors G, I and J said that they agreed to sign 
the Agreement. Lastly, subcontractor H was unable to say whether he had a choice to sign 
the Lavacon Agreement. 

During their interviews with the investigating officers, subcontractors C and F explained 
the circumstances surrounding the signature of the Agreement. For example, 
subcontractor C said that when he met with the Lavacon representative, he was told that 
the company would take the discount even if subcontractor C refused to sign. 
Subcontractor F said that he wanted to refuse to sign this Agreement, but that “these are 
not standard contracts; they’re contracts of adhesion, so everything is imposed [on 
subcontractors].”   

It is important to understand that according to the subcontractors, this Agreement was not 
simply about change orders, it was a condition for securing the main contract. In this 
regard, subcontractor G explained: “We bid on contracts because we’re looking for work, 
and we’re willing to accept certain irritants in order to land the contract.” Lavacon’s position 
of strength over the subcontractors and their financial interest in obtaining the outsourcing 
agreement may also explain why they agreed to give Lavacon the discounts.  

5.4.2.2 Unsigned Agreements 

Subcontractors A, D and E did not sign the Agreement even though the document was 
incorporated in Lavacon’s outsourcing agreements. Nevertheless, the testimonies and 
analysis of the change orders showed that Lavacon also applied the discount for these 
three (3) subcontractors.  

Subcontractors D and E stated that Lavacon imposed the Agreement on them. In this 
regard, subcontractor E explained that he didn’t agree with this type of clause but that he 
had to give in even though he never signed the Agreement. During discussions with 
Lavacon, an employee told him that the company had this type of agreement with all its 
subcontractors. Yet, subcontractor E said that he had never seen nor signed such a clause 
before despite the fact that his company generated millions of dollars in annual revenue.   

As for subcontractor A, the Office of Inspector General obtained a copy of the Agreement, 
which was neither signed nor dated. Although he said that he voluntarily concluded the 
Agreement, the subcontractor could not explain why he had not signed it.  

5.4.2.3 Verbal Agreement 

Lastly, unlike subcontractors A, D and E, subcontractor B verbally concluded the 
Agreement with Lavacon without signing a written document. He said he agreed to apply 
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the discount but could no longer recall whether he negotiated or signed an agreement in 
this regard since it’s been more than a year since he signed the contract.  

Thus, contrary to Lavacon’s claims, the Inspector General notes that four (4) of the ten 
(10) subcontractors interviewed (C, D, E and F) stated that the Agreement was imposed 
on them by Lavacon. Furthermore, despite the existence of unsigned documents for 
subcontractors D and E, the Inspector General notes that Lavacon still imposed the 
discounts (“cut”) on these two subcontractors, showing that they did not voluntarily 
conclude the Agreements. 

Information 
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5.4.3 Negotiation of the discount 

The Agreement itself was not up for discussion; only the amount of the discount that had 
to be “given” by the subcontractor to Lavacon was open to negotiation. Of the ten (10) 
subcontractors interviewed, seven (7) had agreed to a 10% discount on change orders. 
The other three (3) subcontractors (B, C and G) had an Agreement to give discounts of 
5% to 15% on change orders.  

Subcontractor G explained that the rate of 15% was in the contract that he signed and that 
he could not reduce it. Subcontractor B said that Lavacon had simply asked him to add 
5% to the value of his estimate and that there was no negotiation in this regard. The facts 
gathered during the investigation do not shed light on why this subcontractor was able to 
obtain a lower discount rate than the others in the Cost-Sharing Agreement: the discount 
rate was set at 5% only for him and subcontractor C.  

Subcontractor C agreed to 10% but explained that it was a mistake to have ever signed 
such an agreement. He said that he subsequently refused to give this discount and that it 
was only after lengthy discussions and refusals on his part that Lavacon agreed to reduce 
the discount to 5%.  
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Subcontractor A stated that this rate is “always 15%” but that he managed to negotiate 
with a Lavacon representative to bring it down to 10%.  

5.5 Other specific cases 
During the inquiry, the investigating officers discovered facts not related to the Cost-
Sharing Agreements but that merit being brought to the attention of the City Council in this 
report. These facts concern two (2) cases involving two (2) different subcontractors where 
Lavacon claimed amounts on their behalf that were higher than those submitted.  

5.5.1 Subcontractor C’s change order  

The investigating officers found that for one change order, Lavacon claimed amounts on 
behalf of subcontractor C that were higher than what he had actually submitted. 
Investigating officers obtained a copy of the documents related to this change order to 
identify the amounts in question.  

The subcontractor submitted an estimate dated October 4, 2017 to Lavacon for a change 
order (“CO-X”) totalling $13,500, including 12% in administration costs and profits to which 
the subcontractor was contractually entitled. That same day, Lavacon sent the estimate to 
Ville de Montréal, adding 12% in additional administration costs on behalf of the 
subcontractor, bringing the total to $15,120.  

Although it is possible that Lavacon sent this estimate before receiving the subcontractor’s 
estimate for CO-X, it is unlikely that Lavacon did not receive the estimate already 
containing the amount for administration and profit shortly after.  

A purchase order dated October 18, 2017 was sent by Lavacon to the subcontractor in 
the amount of $12,150 for the CO-X work. This amount corresponds to the initial amount 
of $13,500 less 10%, i.e. the amount of the discount initially agreed between Lavacon and 
the subcontractor.  

At this point, fourteen (14) days after sending the estimate to the City, Lavacon had all the 
documents in hand to see that the $15,120 sent to Ville de Montréal was 12% higher than 
the amount actually submitted by its subcontractor. Lavacon could have informed the City 
and changed the estimate by eliminating the duplicate 12% administration cost.  

Nonetheless, on October 24, 2017, Ville de Montréal’s contract manager signed the 
change order that still indicated $15,120 as the cost of the work performed by the 
subcontractor (line 4). On November 27, 2017, the subcontractor sent an invoice of 
$12,825 to Lavacon for the CO-X work. This price corresponds to the initial amount of 
$13,500 less 5%, the amount of the discount ultimately negotiated with subcontractor C 
(see section 5.2.2).  

As can be seen in the following document, on December 4, 2017, almost two (2) months 
after the subcontractor sent his estimate of $13,500, a Lavacon representative signed the 
change order that still showed the cost of the subcontractor’s work as $15,120 (line 4). 
Below is a copy of the change order containing the amounts described in this section. 
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Identifying information has been redacted to protect the identity of the persons who signed 
this document.  

 

Line 4 of Form 7.1 still shows $15,120 as the cost of the work performed by subcontractor 
C. As the estimate obtained by the investigating officers shows, the cost of this work was 
$13,500 including 12% for administration costs. Lavacon therefore managed to collect the 
extra amount approved by the City as well as apply the discount to subcontractor C’s 
estimate.  
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5.5.2 Subcontractor G’s change orders  

Of the change orders analyzed, the documents obtained during the Office of Inspector 
General’s investigation also showed that Lavacon submitted inflated estimates to Ville de 
Montréal for the work of subcontractor G for four (4) change orders. 

In these cases, the subcontractor emailed his estimate to Lavacon with a price for the work 
requested in the change order. At this point, Lavacon had all the information concerning 
its subcontractor’s price. Lavacon then sent an estimate to Ville de Montréal for all the 
work to be performed, increasing the subcontractor’s pre-tax price for the work. Although 
the estimate was reduced by Ville de Montréal’s professionals, Lavacon still managed to 
get the City and its professionals to approve a price that was higher than the 
subcontractor’s estimate. As a result, Lavacon was able to collect, for its own benefit, the 
difference between the subcontractor’s initial estimate and the amount paid by Ville de 
Montréal for the subcontractor’s work.   

For example, on October 29, 2017, subcontractor G emailed an estimate of $896 before 
taxes to Lavacon for its work. On November 16, 2017, Lavacon sent its price to Ville de 
Montréal for this work, indicating a pre-tax price of $2,128 for its specialized contractor’s 
work, a difference of $1,232 between the two estimates. However, on December 7, 2017, 
the City’s professionals recommended that the amount submitted by Lavacon be reduced 
to $1,680, still $784 higher than the price submitted by subcontractor G for this work.  

On December 13, 2017, Lavacon sent the subcontractor a purchase order in the amount 
of $761.60, which was the subcontractor’s initial estimate less the 15% stipulated in the 
Agreement between the two companies. In this way, Lavacon managed to pocket the 
difference between its subcontractor’s initial estimate and the amount paid by the City, 
plus the 15% discount stipulated in the Agreement.  

 

6. Analysis 
6.1 City’s bylaw on contract management 

In the Inspector General’s view, Lavacon’s actions during the work, presented in this 
report, were grievous and cannot be tolerated. The company used tactics at Ville de 
Montréal’s expense to increase its profits on change orders. In this regard, it bears 
mentioning the provisions of the City’s bylaw on contract management, in effect since 
January 1, 2018, which prohibits and severely punishes this type of tactic.  

“ 17. No one may, directly or indirectly, in the context of preparing or 
presenting a bid or a contract by mutual agreement, participate or attempt 
to participate in collusion, corruption, or in a fraudulent tactic, or 
participate or attempt to participate in another illegal act of the same 
nature which is susceptible to compromise the integrity of the call for 
tenders process or the choice of a contracting party by mutual 
agreement, or the management of the resulting contract.  
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In submitting a bid or agreeing to a contract by mutual agreement with 
the City, the signatory solemnly declares that the bidder or the party to a 
contract by mutual agreement did not violate, directly or indirectly, the 
first paragraph.” (the Inspector General’s emphasis) 

Lavacon’s method of operating resulted in financial loss for Ville de Montréal. Imposing 
such a scheme on subcontractors causes them to inflate their prices to avoid losing the 
bulk of the administration costs charged for change orders.  

As an experienced contractor, Lavacon is fully aware that this type of agreement could 
lead to inflated prices, especially since the Agreements stipulate that subcontractors must 
not increase their cost estimates. Furthermore, it was in a position to financially benefit 
from estimates being submitted and accepted at the highest possible price due to the 
proportional discount it could then receive.  

The Inspector General therefore concludes that Lavacon’s actions constitute a fraudulent 
practice within the meaning of the City’s bylaw on contract management.  

6.2 Act in the customer’s best interests 
As mentioned in 4.3 of this report concerning Lavacon’s duties in a contractual 
relationship, the contractor is bound to act in the best interests of its client. Article 2100 of 
the Civil Code of Québec is a public policy requirement8 and the courts have, in the past, 
sanctioned this type of agreement between a contractor and its subcontractor.9 The duty 
to act in the client’s best interests, with prudence and diligence is “very important and even 
fundamental”10 in a contractual relationship:  

“In addition, due to the presumed relationship of trust in a business 
contract between the owner and the contractor, in dealing with 
subcontractors, the contractor must often act as a spokesperson and 
defend the interests of the owner.”11 

 

                                                           
8 KARIM, Vincent, Contrats d’entreprise (Ouvrages mobiliers et immobiliers : construction et rénovation), 
contrat de prestation de services et l’hypothèque légale, 3rd edition,Wilson & Lafleur, 2015., par. 294. 
9 Développement Tanaka inc. c. Corporation d’hébergement du Québec, 2009 QCCS 3659, par. 461. 
(affirmed Développement Tanaka inc. c. Corporation d’hébergement du Québec, 2011 QCCA 730) ; 
Innovtech Construction inc. c. Centre universitaire de santé McGill (Hôpital de Montréal pour enfants)., 
2010 QCCS 5190.  
10 Développement Tanaka inc. c. Corporation d’hébergement du Québec, 2009 QCCS 3659, par. 461.  
11 KARIM, Vincent., cited above in note 8, par. 305. 
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By signing the Cost-Sharing Agreements, Lavacon did not act in the best interests of its 
client because it encouraged its subcontractors to not offer their best price for change 
orders. The Agreements concluded with the subcontractors put upward pressure on the 
prices quoted for change orders. The subcontractors interviewed explained that agreeing 
to the discount without inflating prices is tantamount to losing any profit on a change order. 
For example, a subcontractor who has to give Lavacon a 15% discount loses any profit 
stipulated in the contract resulting from the call for tenders. The Inspector General finds it 
hard to believe that Lavacon acted in good faith by demanding such a discount from its 
subcontractor.  

Furthermore, Lavacon put itself in a position to benefit more financially when the work was 
performed at a higher price, thus placing its own interests above its client’s. In doing so, it 
was no longer in a position to properly advise and inform Ville de Montréal on the 
performance of the work. In Tanaka, the court added that the duty to act in the client’s best 
interests includes the contractor’s role to advise and inform:  

“The Court has no doubt that for the contractor, “acting in the client’s best 
interests,” means, among other things, fully assuming its role of advising 
and informing the client and avoiding conflicts of interest between its own 
interests and the client’s.”12 

Worse still, as mentioned earlier, two (2) subcontractors stated that a Lavacon employee 
told them to increase their prices to factor in the discounts. Such grievous action goes 
completely against the interests of its client, Ville de Montréal. In this regard, one of the 
two subcontractors provided a copy of an email corroborating his explanations and to 
which none of Lavacon’s representatives responded to deny, question or challenge the 
information it contained.   

6.3 Fair price 
The Office of Inspector General’s investigation also shows that the work of subcontractors 
A, B, D and E for change orders was not performed at a fair price due to the discounts 
they had to give Lavacon.  

In his response to the Notice, Luigi Pallotta quotes a passage from the Tanaka decision 
mentioned in 6.1 concerning the contractor’s duties: “The contractor is usually best placed 
to effectively evaluate subcontractors’ prices.”13 The Inspector General agrees with Mr. 
Pallotta’s observation, especially since under the contract resulting from CT 5887, “the 
contractor is required to provide all relevant information concerning execution of the work 
within its purview.”14 It is all the more egregious that a general contractor such as Lavacon, 
benefitting from a key position between the City and subcontractors, concluded Cost-
Sharing Agreements and asked subcontractors to raise the price of their estimates.  

                                                           
12 Développement Tanaka inc. c. Corporation d’hébergement du Québec, par. 463.  
13 Développement Tanaka inc. c. Corporation d’hébergement du Québec, par. 463.  
14 Clause 5.1.2.4, General Conditions 
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Thus, by concluding or imposing the Agreements, Lavacon was no longer in a position to 
effectively evaluate the prices of its subcontractors given the potential gain it could derive 
from them: 

“The Court must find that a contractor who benefits from a large 
percentage of the additional costs generated by a change order becomes 
vulnerable with respect to subcontractors and may tend to accept their 
requests much more readily given the personal benefit it will derive. At 
best, it may be much more complacent and understanding; at worst, it 
may be downright interested in seeing the costs be as high as possible.”15 
 

The explanations provided by subcontractor B show the situation in which this company 
was placed due to the discounts and the consequences of the Agreement on its estimates. 
Subcontractor B raised the price of his estimates by slightly increasing the cost of each 
item on the change order. Proceeding in this manner made it difficult to identify the 
increases and Lavacon collected its discount on the purchase order issued after the work.  

The Inspector General concludes that it would be useful for Ville de Montréal to consider 
implementing measures during the work management process to determine the actual 
amount paid by a contractor to a subcontractor. For instance, it would be helpful to add a 
clause in the contract requiring the contractor to provide the City with the subcontractors’ 
purchase orders and invoices for change orders.  

6.4 Other specific cases 
In addition to applying the Agreement and the discounts with the two subcontractors 
identified in sections 5.5.1 and 5.5.2, Lavacon itself raised the prices of these 
subcontractors for the change orders. These price increases were in addition to the 
amounts from the Cost-Sharing Agreement and merit a separate analysis by the Inspector 
General.   

Lavacon entered an amount – obviously higher – for its subcontractor’s work that was not 
the real estimate it had received for this work. Whenever Lavacon’s representative signed 
a change order, he or his superior knew that the amount accepted by Ville de Montréal for 
this subcontractor was higher than the cost of the work performed by the subcontractor.  

Although the amounts involved in these change orders are but a few thousand dollars of 
the project’s total value, the fact remains that Lavacon committed a serious breach by 
claiming from the City amounts that were not submitted by the subcontractors.  

 

7. Conclusion 
The Inspector General is of the opinion that the methods used by Les Constructions 
Lavacon Inc. constitute a fraudulent practice under the City’s bylaw on contract 
management and therefore recommends that the company be listed in the Register of 

                                                           
15 Développement Tanaka inc. c. Corporation d’hébergement du Québec, par. 470.  
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Ineligible Persons pursuant to the bylaw on contract management. Manipulating a 
subcontractor to pay a “cut” to be able to work on a project is already unacceptable in 
itself. Then there is the impact on the amounts entered on the change orders. Lavacon’s 
actions prevented Ville de Montréal from obtaining fair prices for change orders associated 
with work on the Pierrefonds Library.  

These agreements led to higher prices for change orders due to the discounts demanded 
by Lavacon. The subcontractors interviewed explained that if they did not raise the prices 
of their estimates, they would lose most of the profit generated by these change orders. 
Such actions are unacceptable on the part of a general contractor who, it will be recalled, 
plays an advisory role to the City during the work. 

In so doing, Lavacon placed itself in a conflict of interest between its own interests and 
those of Ville de Montréal since it gained financially by having subcontractors perform the 
work at the highest possible cost. In the Inspector General’s view, these actions show that 
Lavacon was seeking to gain financially at the expense of Ville de Montréal by 
circumventing its contractual obligations.  

Under section 57.1.23 of the Charter of Ville de Montréal, the Inspector General may, if a 
situation so warrants, send a report to the City Council. The Inspector General is of the 
opinion that the findings of this report are sufficiently grievous not only to send a report but 
also to make a recommendation to the City Council to list Les Constructions Lavacon 
Inc. in the Register of Ineligible Persons for five (5) years pursuant to the bylaw on contract 
management.  

As well, in order to better equip Ville de Montréal employees to prevent similar schemes 
in the future, the Inspector General recommends that additional control measures be 
developed in tender documents with a view to ensuring billing integrity and transparency.  

The Inspector General believes that Les Constructions Lavacon Inc. is not the only 
company that could use the scheme uncovered by her investigation. For these reasons, 
the Inspector General reiterates that not only will oversight be increased but that such 
conduct will be publicly denounced and sanctioned under the City’s bylaw on contract 
management. The Inspector General invites all persons, particularly subcontractors, who 
are confronted with such schemes to report them to the Office of Inspector General.   

Lastly, as provided by law, given the reprehensible and grievous nature of the actions 
discovered during her investigation, the Inspector General will send these findings to the 
Anti-Corruption Commissioner.  

 

 

FOR THESE REASONS,  

The Inspector General 
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RECOMMENDS 

1. That Les Constructions Lavacon Inc. be listed in the Register of Ineligible Persons 
for five (5) years pursuant to the City’s bylaw on contract management.   

2. That the Real Estate Management and Planning Department develop control 
measures to ensure the integrity and transparency of invoices it receives for 
contracts of a similar nature;   

 

REPORTS, in accordance with section 57.1.18 of the Charter of Ville de Montréal, 
metropolis of Québec, the findings to the Anti-Corruption Commissioner.  

SENDS, in accordance with section 57.1.18 of the Charter of Ville de Montréal, metropolis 
of Québec, a copy of this decision to the Autorité des marchés financiers in light of its 
mandate under Chapter V.2 of the Act respecting contracting by public bodies.  

 

 

 

The Inspector General 

 

 

Brigitte Bishop 

ORIGINAL SIGNED 
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